

14.1 Community Led Resilience Plans

Project Aim		Start Date	Testing End Date	Progress Scale
Community led resilience plans in place for areas most vulnerable to flooding by 2021. Project Manager: Dawn Schultz, ACC Project Charter Approved July 2019		July 2019	May 2020	5 – Designing Changes
Changes Being Tested (Specify location/ test group)		Are our changes resulting in improvement?		
Identify community champions for resilience, through engagement with networks and community councils.		Our Project Manager is not yet in post and Andy Buchan is our interim lead. Unfortunately we are slightly delayed in starting due to unplanned absence. However progress has been made in establishing meetings and contacts and we expect to have progressed with our change ideas by the end of November 2019.		
Improvement Data				
<p>No Community Led Resilience Plans Developed</p> <p>5 4 3 2 1 0</p> <p>Insert Date</p>		<p>% of Areas Most Vulnerable to Flooding with a Resilience Plan in Place</p> <p>100 80 60 40 20 0</p> <p>Insert Date</p>		
<p>Insert Title</p> <p>5 4 3 2 1 0</p> <p>Insert Date</p>		<p>Insert Title</p> <p>5 4 3 2 1 0</p> <p>Insert Date</p>		