

2.1 Community Benefits

Project Aim		Start Date	Testing End Date	Progress Scale
Increase the impact and measured value of Partnership wide community benefits programme by 2022. Project Manager: Lori Manson (ACC) Project Charter Approved July 2019		Jul 2019	Dec 2020	5 - Designing Changes
Changes Being Tested (Specify location/ test group)		Are our changes resulting in improvement?		
Establishment of a community co-design project group - The current test for change is establishing a group of participants from the Tillydrone community who will co-design the community benefits requirements for the new primary school to be built on the site of former St Machar Primary school (Tillydrone).		The Project Team is preparing for testing in the form of community engagement sessions. Briefing materials have been developed, community organisations identified and initial engagement raising awareness of the opportunity to participate took place at a public consultation event at the Community Campus. Plans are aligned with the development of the school, which is at the Design phase, expected to go out to procurement Spring 2020. Engagement sessions will take place early 2020 so that Community Benefits Project Plan is completed in time for procurement, but not so far in advance that means too long of a lead time for community participants.		
Improvement Data				
<p>No. of community benefit suggestions logged from communities</p>		<p>No. of community groups/ individuals participating in community benefit co-design</p>		
<p>% of community proposals converted into agreed community benefits options</p>		<p>Customer and community satisfaction</p>		