


## 14.1 Community Led Resilience Plans Update

Project Aim		Start Date	Testing End Date	Progress Scale
Community led resilience plans in place for areas most vulnerable to flooding by 2021. <b>Project Manager:</b> Dawn Schultz, ACC and Scott Neilson, SFRS <a href="#">Project Charter Approved July 2019</a>		July 2019	May 2021	6 – Testing Underway
Changes Being Tested (Specify location/ test group)		Are our changes resulting in improvement?		
Identify community champions for resilience, through engagement with networks and community councils.  Getting experts committed to providing help has proved difficult. We are testing different ways to engage with the target audience instead. The group are developing a presentation to take to the community council forum on 5 <sup>th</sup> October that includes – the rationale for building community volunteer (resilience) groups; case studies; blueprint resilience plan; and next steps. The aim is to test the interest of communities in getting involved and to engage with community councils.				
Improvement Data				
<div style="border: 1px solid black; padding: 10px;"> <p style="text-align: center;"><b>No Community Led Resilience Plans Developed</b></p> <p>5 4 3 2 1 0</p> <hr/> <p>Insert Date</p> </div>		<div style="border: 1px solid black; padding: 10px;"> <p style="text-align: center;"><b>% of Areas Most Vulnerable to Flooding with a Resilience Plan in Place</b></p> <p>100 80 60 40 20 0</p> <hr/> <p>Insert Date</p> </div>		

### No. of experts committed to help



### Community councils signed up

