


3.4 Pregnant Young Women in Education

| Project Aim | Start Date | Testing End Date | Progress Scale |
|--|---|------------------|-----------------------|
| Increase the number of pregnant young women who are able to remain in education during pregnancy by 50% by 2022 Project Manager: Clare James (NHS) Project Charter Approved Jan 2020 | Jan 2020 | Dec 2022 | 5 – Designing Changes |
| Changes Being Tested (Specify location/ test group) | Are our changes resulting in improvement? | | |
| The project had intended to begin testing by September but due to the ongoing redeployment of staff to COVID duties, the project was unable to progress. The project Team met for the first time since the start of lockdown on the 26 th of October. The project is currently seeking education representation to begin working in schools | | | |
| Improvement Data | | | |
|  | | | |
| | | | |