Development stages

	GATHER		ASSESS		CONSULT		APPROVE
	November 20		January 21		March 21		May 21
•	Aberdeen Outcomes Framework Draft update to Aberdeen Population Needs Assessment (PNA) Summary Further data/ insights/research/ evidence of Covid-19 impact from Improvement Service, Partners, Communities	•	Kick off sessions with OIGs: Locality Empowerment Groups Priority Neighbourhood Partnerships CPA Management Group - update	•	Public consultation exercise using Citizen's space simulator CPA Management Group consideration of draft proposals Commence drafting of LOIP and Locality Plans	•	Final consultation phase: Local Partners Communities Feedback to public on results of consultation and draft LOIP Director of Public Health assessment of balance of prevention Draft LOIP to CPA Management
•	Reframing PNA around the Global Sustainable Development Goals to identify gaps December 20		February 21		April 21		Group June/ July 21
•	Further develop PNA summary in		Follow up with OIGs/ LEGs/ PNPs	•	Report on simulator results	•	Final draft LOIP/ Locality Plans to
	collaboration with data and subject		LOIP/ Locality Plan Design	•	Thematic consultation sessions for		CPA Management Group
•	matter experts from OIGs Locality level summaries to be developed Review LOIP improvement projects – progress and relevance Review Socio-Economic Rescue Plan – progress and relevance Complete initial assessment of impact on LOIP: context, stretch outcomes, improvement project aims, format	•	Draft proposals for amendment to LOIP end of the month CPA Board - update	•	stakeholders held by OIG Chairs/ Locality Leads CPA Board session with the Improvement Service Clarity of which projects should be prioritised for testing in which localities/neighbourhoods	•	CPA Board Meeting 7 July 21