## 10.1 Support for Families

ect Aim		Start Date	Testing End Date	Progress Scal	
Increase the number of family members of people in HMP Grampian and HMYOI Polmont who		July 2019	Sep 2021	6 – Testing	
received appropriate and timely support from Families Outside, Family Centre & Help Hub (Action				Underway	
Children), and Alcohol & Drugs Action by 20% by 2021.					
ect Manager: Susan Morrison, ACVO Project Charter Approved Ju		1			
Changes Being Tested (Specify location/ test group)		Are our changes resulting in improvement?  This project first began in August 18 as part of the LOIP approved in 2016. However, it has stalled since the withdrawal of funding for Action for Children who run the Family Centre and Help Hub at HMP Grampian. No changes are currently being tested.			
	However, it has stalle Children who run the				
rovement Data					
No. Families Receiving Appropriate Support	No.	Families Rece	iving Timely Support	t	
Median	10			Median	
10 98 77 65 4 33 21 10	10 9 8 7 6 5 4 3 2				
	7 6				
	5 4				
3	3 2			3	
Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19	Aug-18 Sep-18	Oct-18 Nov-18	Dec-18 Jan-19 Feb-19	Mar-19	