13.1 Workplaces Growing Together

Project Aim		Start Date	Testing End Date	Progress Scale
Increase community food growing in schools, communities and workplaces by 2021.		July 2019	Mar 2020	6 – Testing
Project Manager: Steven Shaw, ACC Project Charter Approved July 2019				Underway
Changes Being Tested (Specify location/ test group)	Are our changes resulting in improvement?			
At this stage in the change we are testing is whether a high-profile awareness event encourages an increase of food growing in workplaces?	Our first awareness event was on 7 Oct, where we played a prominent role at the Grow, Cook, Eat Conference. We wanted to use CEOs or influential people to get 6 organisations to pledge support and sign up for workplace growing. We managed to get three organisations signing up to workplace growing (ACC, NHS and Scottish Fire and Rescue) and all their leads were filmed pledging their support. NHS film https://www.youtube.com/watch?v=64FmWe2AeOw There are other serious expressions of interest following the conference and will these be followed up on over the next few weeks.			
Improvement Data	and will these se for	iowed up on ove	THE HEXTIEW WEEKS	•
No. of Community Growing Spaces No. of Community Growing Spaces Insert Date	No. Orga 5 4 3	nisations Signe	ed up for Food Grov	ving
No. of Expressions of Interest in Participating in Food Growing Activities Oct 2019	-nvironm	entally f	riendly fire	efighters