

3.3 Teenage Pregnancy

Project Aim		Start Date	Testing End Date	Progress Scale
Reduce the rate of teenage pregnancies [under 16s] across the city by 3%, by 2021 and Reduce the rate of teenage pregnancies [under 16s] in the CPP locality areas by 10% by 2021 Project Manager: Rachel Thompson (AHSCP) Project Charter Approved July 2019		Jul 2019	May 2021	5 – Designing Changes
Changes Being Tested (Specify location/ test group)		Are our changes resulting in improvement?		
Event to launch Relationships Sexual Health and Parenthood Resource.		Launch event had full attendance and was oversubscribed. Identified needs around lack of knowledge of various partners/ organisations and information to support staff working with children and young people around the RSHP the agenda was clear with feedback from the facilitators of the partner tables highlighting the lack of awareness of such key services – Improved awareness and connections were made to support some vulnerable young people. Data TBC.		
Improvement Data				
<div><div><div>5</div><div>4</div><div>3</div><div>2</div><div>1</div><div>0</div></div><div>No. of teenage (under 16) pregnancies across Aberdeen</div><div>TBC</div></div>		<div><div><div>5</div><div>4</div><div>3</div><div>2</div><div>1</div><div>0</div></div><div>No. of teenage (under 16) pregnancies in locality areas</div><div>TBC</div></div>		
<div><div><div>5</div><div>4</div><div>3</div><div>2</div><div>1</div><div>0</div></div><div>No. of attendees at sexual health and parenthood event</div><div>TBC</div></div>		<div><div><div>5</div><div>4</div><div>3</div><div>2</div><div>1</div><div>0</div></div><div>Knowledge of participants</div><div>TBC</div></div>		