





10.4 Specialist Substance Misuse Services

| Project Aim | Start Date | Testing End Date | Progress Scale |
|---|--|------------------|---------------------|
| Increase the uptake and retention of people in the Justice System with drug and alcohol problems in specialist services by 100% by 2021. Project Manager: Simon Rayner, ADP Project Charter approved 1 July 19 | July 2019 | Jan 2020 | 6– Testing Underway |
| Changes Being Tested (Specify location/ test group) | Are our changes resulting in improvement? | | |
| <ul style="list-style-type: none"> Funding of a link worker in Kittybrewster custody and recruitment underway Clear process being trialled to improve case management on liberation from Court using the same systems and to notify ASAP of those liberated where return to HMP was expected. Discussions underway between custody nursing/ link working at police custody as to how prescribing can continue in custody | We do not yet have the data to evidence of impact of our change ideas. | | |
| Improvement Data | | | |
| <p style="text-align: center;">% of People in the Justice System with Drug and Alcohol Problems in Specialist Services</p>  | <p style="text-align: center;">No. of People Continuing to Engage with Specialist Services Within 7 days of Liberation (Drugs)</p>  | | |
| <p style="text-align: center;">Numbers of people liberated from court accessing services</p>  | <p style="text-align: center;">Numbers of people continuing support in custody suite</p>  | | |