




10.1 Support for Families

Project Aim	Start Date	Testing End Date	Progress Scale																																		
<p>Increase the number of family members of people in HMP Grampian and HMYOI Polmont who received appropriate and timely support from Families Outside, Family Centre & Help Hub (Action for Children), and Alcohol & Drugs Action by 20% by 2021.</p> <p>Project Manager: Susan Morrison, ACVO Project Charter Approved July 2018</p>	July 2019	Mar 2021	6 – Testing Underway																																		
Changes Being Tested (Specify location/ test group)		Are our changes resulting in improvement?																																			
<ul style="list-style-type: none"> • Awareness-raising sessions with professionals • Input as part of SPS staff induction • Posters in prison halls – to raise awareness of services with prisoners 	<p>This project first began in August 18 as part of the LOIP approved in 2016. However, it stalled during 2019 with the withdrawal of funding for Action for Children who run the Family Centre and Help Hub at HMP Grampian. Partners came together in Feb 20 to reinvigorate the project, but COVID then caused a further delay. The project team is now meeting and has planned the testing of a number of change ideas over the coming months which will be included in the next round of reporting. Data regarding the testing of the current change ideas is in the process of being collected. Collection of data regarding the first two run charts below was not possible due to the delays outlined above, but is now to resume. Data re numbers of first time contacts has seen a reduction from Feb 2020 – this was due to the implementation of a more accurate/rigid method of data recording from that time.</p>																																				
Improvement Data																																					
<p style="text-align: center;">No. Families Receiving Appropriate Support</p>  <table border="1" data-bbox="190 869 1097 1236"> <caption>No. Families Receiving Appropriate Support</caption> <thead> <tr> <th>Month</th> <th>No. Families</th> </tr> </thead> <tbody> <tr><td>Aug-18</td><td>2</td></tr> <tr><td>Sep-18</td><td>2</td></tr> <tr><td>Oct-18</td><td>3</td></tr> <tr><td>Nov-18</td><td>3</td></tr> <tr><td>Dec-18</td><td>5</td></tr> <tr><td>Jan-19</td><td>4</td></tr> <tr><td>Feb-19</td><td>3</td></tr> <tr><td>Mar-19</td><td>7</td></tr> </tbody> </table>	Month	No. Families	Aug-18	2	Sep-18	2	Oct-18	3	Nov-18	3	Dec-18	5	Jan-19	4	Feb-19	3	Mar-19	7	<p style="text-align: center;">No. Families Receiving Timely Support</p>  <table border="1" data-bbox="1131 869 2049 1236"> <caption>No. Families Receiving Timely Support</caption> <thead> <tr> <th>Month</th> <th>No. Families</th> </tr> </thead> <tbody> <tr><td>Aug-18</td><td>2</td></tr> <tr><td>Sep-18</td><td>2</td></tr> <tr><td>Oct-18</td><td>3</td></tr> <tr><td>Nov-18</td><td>3</td></tr> <tr><td>Dec-18</td><td>5</td></tr> <tr><td>Jan-19</td><td>4</td></tr> <tr><td>Feb-19</td><td>3</td></tr> <tr><td>Mar-19</td><td>7</td></tr> </tbody> </table>	Month	No. Families	Aug-18	2	Sep-18	2	Oct-18	3	Nov-18	3	Dec-18	5	Jan-19	4	Feb-19	3	Mar-19	7
Month	No. Families																																				
Aug-18	2																																				
Sep-18	2																																				
Oct-18	3																																				
Nov-18	3																																				
Dec-18	5																																				
Jan-19	4																																				
Feb-19	3																																				
Mar-19	7																																				
Month	No. Families																																				
Aug-18	2																																				
Sep-18	2																																				
Oct-18	3																																				
Nov-18	3																																				
Dec-18	5																																				
Jan-19	4																																				
Feb-19	3																																				
Mar-19	7																																				

No. 1st time calls/contacts for support



No. Family Members Receiving Ongoing Support

