12.5 Alcohol Brief Interventions

Project Aim	Start Date Testing End Date	Progress Scale
Increase by 100% the number of Alcohol brief interventions (ABI) delivered in A Project Manager: TBC <u>Project Charter Approved December 2019</u> The project lead has now left NHSG and we are progressing internally until a new be identified	perdeen City by 2021 Dec 2019 Dec 2021 Paused until	On hold – Covid-19
Changes Being Tested (Specify location/ test group)	Are our changes resulting in improvement?	
 Link workers - introduction of a section on their assessment and data recording paperwork ABI delivery across the city Criminal Justice Social Work - include alcohol screening into the assessment paperwork and create online training resource Police custody health care facilities - Health care teams providing care to people in police custody will screen for alcohol use/ withdrawal. 	Unfortunately we are having to pause this LOIP due to ongoing restrictions of seeing people face to face. There is also no data currently available and we are advised this is due to competing priorities. Pausing this LOIP will allow us time to review how we can progress this outcome in the existing situation and to identify a new project manager. We anticipate to see a decrease in the numbers of ABIs conducted due to COVID-19 We have however been progressing discussions with partner organisations including third sector provides and Kittybrewster custody suite and are arranging appropriate training to be delivered in a different way due to current circumstances Data will not be provided by primary care for Q4 19/20 or the entire 20/21 financial year. Discussions commencing re making this mainstream in conjunction with MEOC	
Improvement Data		
Number of People Trained to Provide ABIs 35	Number of ABIs Delivered (Primary Care) 800 700 600 500 400 300 200 100 0 Q1 Q2 Q3 Q4 Q1 Q1 Q1 Q2 Q3 Q4 Q1 Q1 Q2 Q3 Q4 Q1 Q1 Q1 Q2 Q3 Q4 Q1 Q1 Q1 Q2 Q3 Q4 Q1	Q1 Q2 2020/21



