

12.8 Increase Uptake of Drug Treatment

Project Aim	Start Date	Testing End Date	Progress Scale
Increase uptake of drug treatment and specifically within Locality Areas by 10% each year by 2021. Project Manager: Simon Rayner, ACHSCP Project Charter Approved Feb 2020	Feb 2020	Jun 2021	5 – Designing Changes
Changes Being Tested (Specify location/ test group)	Are our changes resulting in improvement?		
<ul style="list-style-type: none"> Improving direct access into service for those not utilising existing access processes (all priority localities) Staff going to rough sleepers and offering services, in partnership with Police and Homeless service Identification of people at high risk by partner organisations and developing pilot direct access pathways for drug treatment Outreach service and direct access for those known to have non fatal overdose and supporting engagement with services <p>This will be tested in all areas as this will be response to Non fatal overdose and those identified as high risk and all areas experience this</p>	<p>This charter was approved just before COVID-19 restrictions which has delayed development of some of our changes. Staff have been identified to take forward the outreach service and we are awaiting the ISA. The project coordinator is in place and identification of partner contacts is progressing well. Quick routes into service have been established and once ISA is in place we will be able to commence the tests of change fully</p>		
Improvement Data			
<div style="border: 1px solid black; padding: 10px; text-align: center;"> <p>No. of people within priority localities engaged in drug treatment</p> <p>5 4 3 2 1 0</p> <p>Insert Date</p> </div>	<div style="border: 1px solid black; padding: 10px; text-align: center;"> <p>% of partners with established points of contact</p> <p>5 4 3 2 1 0</p> <p>Insert Date</p> </div>		

No. of people in each locality directly contacted

5
4
3
2
1
0

Insert
Date

No. of outreach support workers recruited

5
4
3
2
1
0

Insert
Date