

## Torry Locality Rescue Plan: Economy

	On track
	Being Monitored
	Needs intervention

Ref No	Action	Lead	Update May 2021	Status	Future delivery
<b>1 wealth</b>					
1.1	bringing local partners together to develop a collective approach and plan which seeks to co-ordinate resources, avoid duplication and delivers a wider but more focussed response locally	Communities Team	Partners benefitting from more opportunities for sharing and publicising their services locally. Working towards more targeted local delivery of services  Focus on improved co-ordination locally and ensuring increased local access in regard to: <ul style="list-style-type: none"> <li>• Employment, Training &amp; Digital Inclusion</li> <li>• Food Poverty</li> <li>• Maximising Income</li> </ul>	On track	Included in refreshed Locality Plan
1.2	work with partners such as Pathways and Aberdeen Foyer to maximise the level of support available locally for those seeking employment		Identifying and promoting opportunities. Working group considering how to take a more pro-active approach Range of partners Working towards more targeted local delivery of services	On track	Included in refreshed Locality Plan

1.3	Continue to develop the Torry Best Start and Smile Pantry to alleviate food poverty, widen access to Best Start support for parents, provide benefits advice and offer information and advice to improve dental health. Target to increase Pantry membership from current level of 60 to 100)	CFINE	The Pantry reopened again on a Covid safe basis to support people moving from food insecurity. Recruitment of new members progressing.	On track	Included in refreshed Locality Plan
1.4	maximise opportunities for training and employment for the local community with those taking forward the proposed ETZ project to community		Joint working with developers to deliver engagement with local community which includes consideration of best way to offer training and employment opportunities - recent focus has been on opportunities for local community from NESS development	On track	Included in refreshed Locality Plan

## Torry Locality Rescue Plan: People

	On track
	Being Monitored

Ref No	Action	Lead	May 2021 Update	Status	Future delivery
1.1	Neighbourhood Lead Response – continued delivery of the neighbourhood lead model	AHSCP	Responding to individual requests for support Distribution of Connecting Scotland devices. Support with messaging around Covid measures and increasing uptake of vaccines	On track	Included in refreshed Locality Plan
1.2	Improvement Project to increase the uptake of alcohol treatment by improving access to alcohol services and ensuring they are local, integrated and targets areas of greatest need by 10% year on year by 2021	AHSCP/partners	Still in development		
	Continue to develop the Torry Fit Like Hub – a multi agency approach to providing support for our most vulnerable children and families	Childrens Services/ Children 1st	Ongoing support is being delivered to a number of children and their families	On track	Included in refreshed Locality Plan
	Re-instate Big Noise after school clubs	Big Noise	After school clubs re-instated. Big Noise are branching out to engage more with the Torry community - positive development of online engagement. Summer programme in development	On track	Included in refreshed Locality Plan

	Continue development of a multi-agency project, led by Police Scotland, to improve access to naloxone by recruiting and training family and friends of heroin users to administer naloxone when a user overdoses to reduce the number of deaths	Police Scotland /ADP	Maintaining existing support	On track	To be Included in refreshed Locality Plan
1.3	Create a Patient Participation Group for Torry Medical Practice	Torry Medical Practice	Text messages were sent to patients inviting them to participate in a consultation on Primary Care Services.	On track	ongoing
1.4	Deliver outdoor learning	Family Learning Team	Work in partnership with Creative Learning to develop outdoor learning for our vulnerable families is continuing	ongoing	Included in refreshed Locality Plan
2.1	Volunteering – capitalise on the increase in volunteering as a result of COVID	AHSCP	ongoing refresh of support through neighbourhood leads	On track	Included in refreshed Locality Plan
3.1	Pharmacy Deliveries	AHSCP		On track	

## Torry Locality Rescue Plan: Place

	On track				
	Being Monitored				
	Needs intervention				
Ref No	Action	Lead	May 2021 Update	Status	Future delivery
1	<b>A safe community is important to me</b>				
1.1	Theft by Shoplifting – deliver support for local businesses through detection/deterring, referring vulnerable towards support and food banks.	Police Scotland	Continue to supporting local businesses through detection/deterring. We have been liaising with the Lighthouse Project for making referrals for vulnerable persons to food banks which may assist deter offending. Locality officers have identified a male who has now been charged with 18 shopliftings in total in the area. Since his incarceration there has been a marked reduction in thefts locally.	On track	ongoing
1.2	Domestic Abuse – delivery of support in light of increased reporting by victims due to the situation.	Police Scotland	Identification of local priorities ongoing with partners	On track	ongoing
1.3	Kings Foundation to complete refurbishment of Foundation Centre and open Spring 2021 to provide a community resource to the east of Tullos	Kings Foundation	Refurbishment nearing completion Opening Summer. Workers/volunteers from Kings Foundation developing positive links in community and with partners with a view creating a programme which contributes to local needs. Intent to increase community engagement just prior to opening .	On track	ongoing

1.4	Jesus House Church development of improved facility at the former Salvation Army building offering a range of community provision including food poverty initiatives and support for those with addiction issues	Jesus House	Progressing Torry Un-mask Diabetics Project began in the premises (and online) at the end of April. Foodbank operates on a Thursday Morning Plans to open a community creche (2 – 4 year olds)	On track	ongoing
1.5	continue delivery of Home Fire Safety Visits to all communities	SFRS	ongoing	On track	ongoing
1.6	Operational Intelligence audits on all High-Rise buildings within the city	SFRS	ongoing	On track	ongoing
1.7	Improvement Project in the Torry area aimed at reducing the number of deliberate fires by 20% by 2021.		Still in development	Being Monitored	ongoing